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2.1 WS1 Network of Data Archive Centres
Deliverables Table 2017-18
	Q1 Deliverables
	Status
	Commentary

	DAC Annual Reports (2016-17) according to pro-forma (KT1.4)
	Completed
	Reports received from all DACs. Overall DAC annual report complete.

	DAC working group meeting
	Completed
	Held 15th June.

	Briefing document for MEDIN exec on the archive of data from TCE renewables round 3
	No longer applicable
	TCE has decided there is no longer a need to archive data with the DACs as it is planning to continue to use MDE.

	Provide MEDIN metadata quality feedback to DACs (with WS3) via DAC meeting and shared document
	Completed
	Quality check completed. General feedback at DAC WG meeting 15th June. DAC-specific detailed feedback followed in the form of individual reports.

	Plan MEDIN codefest to demonstrate how MEDIN data and metadata can be used by UK marine community and beyond
	Completed
	Codefest planned for Q3. Discussion at DAC WG meeting 15th June.

	Launch small data archiving project proposals from DACs with a focus on forging links with industry partners
	Completed
	Timeline for proposals announced at DAC WG meeting 15th June. 1 proposal was received. 

	Hold meeting with Scottish agencies SNH and SEPA to facilitate data flow to DACs
	Off track
	Postponed to Q2 

	Q2
	
	

	Reaccreditation outline plan for 2017 (KT1.3) FishDAC (Cefas and Marine Science Scotland) are due this year.
	Completed
	FishDAC (Cefas and Marine Science Scotland) are due this year. Reaccreditation e-mail and template sent to Cefas, Marine Scotland and AFBI.

	Review Northern Ireland FishDAC accreditation (KT1.3) 
	Off track
	Accreditation to be done with assistance from Cefas and Marine Scotland Science. Intention is to submit in Q3.

	Deliver MCZ / MPA data archiving progress report (KT1.1)
	Completed
	Progress report presented at DAC WG meeting 15th June

	Identify MSFD datasets to be managed in the DAC network 
	Off track
	MSFD/MEDIN Data Task Group met in August after 15-month break. Discussed timetable for MSFD data publishing. Postponed to Q3

	Review trial of coordinated archiving approach (central enquiry point, and generic online and downloadable guidance for DAC network and data submission)
	Off track
	No multidisciplinary data have been archived since the guidance was published. The guidance will be advertised in the next issue of MDN to raise awareness. Postponed to Q3.

	DAC Group to review and improve DAC components of MEDIN website. Implementation of changes.
	Off track
	Not started, due to staff changes. This will be done as part of the overall website update. Postponed to Q4.

	Hold meeting with Scottish agencies SNH and SEPA to facilitate data flow to DACs
	Completed
	CP and Martyn Cox met with SEPA and SNH, July 27th. Additional telephone update meetings held in Nov 17 and Mar 18.

	Q3
	
	

	DAC Working Group Meeting
	Completed
	Held 8th Nov 2017 

	Assess progress with archive of data from TCE renewables round 3 and report
	No longer applicable
	TCE has decided there is no longer a need to archive data with the DACs as it is planning to continue to use MDE.

	Hold 3rd DAC “Codefest” / DAC technical workshop and report findings
	No longer applicable
	It was decided to not hold a MEDIN codefest this year, and instead MEDIN funded 2 people from the DACs to attend the EMODnet codefest, also being held in November.

	Complete metadata quality check and report on findings
	Completed
	All DACs have received an individual report and have found it useful to have these checks carried out as it will help improve future metadata records.

	Review trial of coordinated archiving approach (central enquiry point, and generic online and downloadable guidance for DAC network and data submission)
	
	Brought forward from Q2. There has been no multidisciplinary data archived since the guidance was issued. However, MEDIN are working with Crown Estate Scotland to establish a trial of archiving data acquired through their lease agreements.

	Review Northern Ireland FishDAC accreditation (KT1.3)
	Off track
	Brought forward from Q2. The application is in progress and is likely to be submitted in Q4.

	Identify MSFD datasets to be managed in the DAC network 
	Off track
	Brought forward from Q2. Awaiting input from Data Task Group. Postponed to Q4.

	Q4
	
	

	Review Northern Ireland FishDAC accreditation (KT1.3)
	On track
	The application is in progress, but has not yet been submitted. Application is with AFBI legal team for approval before submission. MEDIN are following up to see if any assistance is needed.

	Identify MSFD datasets to be managed in the DAC network 
	Off track
	Brought forward from Q3. Awaiting input from Data Task Group. Postponed to next FY.

	Assess progress with new components of the FishDAC and Historic Environment DAC (Department for Communities, Northern Ireland & Historic England)
	On track
	Awaiting submission of AFBI accreditation form for FishDAC. Department for Communities, NI aspires to become a component of the Heritage DAC, but there is no planned timescale.

	WS1 Report for 2017-2018
	On track
	

	DAC work plan for 2018-19
	Completed
	

	DAC Group to review and improve DAC components of MEDIN website.  Implementation of changes.
	On track
	Brought forward from Q2. New website structure described at MEDIN Mega Meeting in Nov 2017. Website restructure underway. DAC group to be consulted by end March 2018.
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