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	Activity
	Task
	Apr-20
	Jul-20
	Oct-20
	Jan-21
	Apr-21
	Jul-21
	Oct-21
	Jan-22
	Apr-22
	Jul-22
	Oct-22
	Jan-23
	Apr-23
	Jul-23
	Oct-23
	Jan-24

	
	7.2
	Maintain a comprehensive DAC network (Operational)
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Development
	6.2
	Horizon scanning for new technology approaches e.g. schema.org, so that MEDIN is prepared to adapt to advances in technology.
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	11.1
	All DACs to provide Open Geospatial Consortium (OGC) compliant view and download services.
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	2.6
	Strengthen and formalise the triage process for archiving multidisciplinary datasets (develop workflow).
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	2.7
	Include persistent identifiers for dataset submissions, enabling linked data usage.
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	11.4
	Increase the proportion of directly available datasets (2 clicks to data).
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	11.7
	Develop a DAC-wide approach to provenance tracking.
	
	 
	 
	 
	 
	 
	 
	 
	 
	 
	
	
	
	 
	 
	 

	
	6.5
	Define an API structure for all DACS to adopt.
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	11.5
	Ensure frictionless recovery of data by streamlining processes and promoting adoption of APIs across DACs and help them implement it.
	Pushed back to Year 3 to allow for 6.5 to happen
	
	
	
	
	
	
	
	
	 
	 
	 
	 

	
	1.10
	Identify master datasets and deliver them through the MEDIN infrastructure, making all necessary changes as required.[footnoteRef:1]* [1: * Lower priority activity that could only start in 2020/21 if additional funding was available, therefore pushed to start later in Work Plan. ] 

	Pushed back to start mid-Year 3
 
 
 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	2.10
	Provide a data ingestion model, covering costs, timescales and capabilities for all DACs.*
	 Pushed back to start Year 4
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